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COPIES TO: Byung Maeng/Ecology

PREPARED BY: Liz Luecker/CH2M HILL

DATE: June 9, 1995

SUBJECT: Rhoéne-Poulenc Monthly Status Report

SITE NAME AND

LOCATION: Rhéne-Poulenc Inc./Seattle Plant
Tukwila, WA

REPORTING

PERIOD: May 1 through May 31, 1995

PROJECT: NPE35051.P1

Following is CH2M HILL’s technical status report summary for the RCRA Corrective
Action Project at Rhéne-Poulenc’s (RPI) Scattle Plant. This status report summarizes
activities implemented and planned for this Corrective Action project and is intended to be
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required
in Consent Order No. 1091-11-20-3008(h).

Progress Made This Reporting Period

Task P1-Project Management

The new project manager at EPA for the RCRA Corrective Action will be effective June
17 and is Sylvia Burges. She can be reached at (206)553-1254.

Edwin Liu/RPI, Paul Nemanic/RPI, Richard Faulkner/RPI, Doug Holsten/CH2M HILL,
Martin Cobb/CH2M HILL, and Liz Luecker/CH2M HILL met with Tom Post/EPA 10,
Rene Fuentes/EPA 10, and Byung Maeng/Ecology NWRO at Bogle and Gates’ Seattle
Office on May 10, 1995 to discuss EPA’s and Ecology’s comments on the Draft RFI
Report and RPI’s response to these comments. The minutes for this meeting were sent
out on May 16.
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Task A2-Applicable Regulations and Permits

Storm Water Permitting.

A letter was sent to METRO on May 31 requesting an extension of 90 days for
discharging storm water to the METRO sewer system. This will allow time to complete
sediment sampling in the underground sewer lines on the site, to clean the lines, and to
complete construction of the storm water system modifications that direct storm water to
the Duwamish Waterway.

A SAP for the sewer sediment sampling that referenced applicable portions of the RFI
Workplan was sent to T. Michelsen/Ecology for review and comment on May 22. Dr.
Michelsen provided comments on May 22. The SAP was revised and sent to EPA and
Ecology on May 24.

The sediments in the storm sewers (both those that will be re-activated and those that may
have discharged to the sediments in the past) were sampled May 24-25. Samples were
taken from accessible manholes and catch basins where sediment was present or, where no
manhole or catch basin was accessible, an outfall line was broken and samples taken. The
samples were analyzed for semivolatile organics, metals, PCBs, BTEX, and total organic
carbon; in addition, the samples from lines leading to old outfalls were also analyzed for
pH, grain size, and specific gravity. Samples were analyzed in accordance with QA/QC
procedures in the RFI Workplan. Preliminary analytical results should be available during
the week of June 5.

Task A3-Interim Measures

Vanillin Building Demolition

In April, fish toxicity testing was performed by Lauck’s Laboratories on a sample of
green, copper-containing residue collected from the surface of discolored concrete and
discolored soil of the Vanillin Building foundation. Based on these test results, the
discolored material was classified as a Washington State Extremely Hazardous Waste.
Discolored concrete and discolored soil from the Vanillin Building foundation was
separated from the remaining debris and was landfilled at Chemical Waste Management’s
facility in Arlington, Oregon during May. Four loads were taken away: two on May 2,
one on May 15, and one on May 18. A partial load is left; this is being held pending the
results of the sewer sediment sampling so that the sewer sediment can be sent with it if
the sediments are contaminated.

PCB-Contaminated Compressor Pad.

Water collected during the excavation is being stored in a rented tank while awaiting
disposal. The water contains 420 ppb PCBs. Activated carbon has been chosen to
remove the PCBs from the water. An activated carbon filter was purchased from Calgon
by CEcon; it was to have been delivered during the last week of May but had not been
received by June 5. A tracer was put on the shipment on June 6. The filter media and
recovered sediment will be incinerated, and the water will be discharged to METRO if it
contains <5 ppb PCBs and meets the routine METRO discharge requirements for toluene,
chromium, and copper.
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LNAPL.

As in April, Buzz Rahier/RPI detected LNAPL in both H10 and MW 18. Buzz is
monitoring wells H10 and MW18 once per week, depending on his workload. The
remaining wells were monitored monthly as they have been in the past. During May, the
amount of LNAPL measured in H10 ranged from 0.125 to 0.010 feet; the amount of
LNAPL measured in MW 18 ranged from 0.16 feet to not detectable by the end of the
month. The remaining wells surveyed did not contain LNAPL beyond a film or sheen.
Information on the LNAPL thicknesses is attached.

Task A5-RFI Implementation

The last batch of groundwater data were received May 8 and are in validation. The
Round 3 groundwater data were input into the data base during the week of May 30.

The seep and surface water data were received May 12. These data are currently in data
validation; the validation results should be available by the end of June.

Task A8-Revised RFI Report
The Response to EPA and Ecology Comments was sent out on May 6.

A draft incorporating EPA and Ecology comments into the RFI was sent to RPI for
review on May 25. '

Deliverables Submitted

The April Progress Report was submitted to U.S. EPA on May 10, 1995.

The Response to EPA and Ecology Comments on the Draft RFI Report was sent to EPA
and Ecology on May 6.

A draft SAP for the sewer sediment sampling was sent to T. Michelsen/Ecology for
comment on May 22, and the final SAP incorporating her comments was sent out on
May 24.

Progress Planned For Next Reporting Period

Task P1-Project Management

RPI will meet with EPA during the week of June 19 to meet the new EPA project
manager and discuss project issues.

Task A3-Interim Measures

Continue to monitor LNAPL thicknesses in monitoring wells.
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We will attempt to lower the concentration of PCBs in the PCB-contaminated water to
less than 5 ppb; the cleaned water will be discharged to METRO, and the contaminated
carbon will be incinerated.

Task A5-RFI Implementation

A letter discussing the relative merits of the two chromium speciation methods used in the
Round 3 groundwater sampling and explaining why Method 7197 will be used for future
analyses will be sent to EPA.

Validation of the Round 3 groundwater sampling and the seep sampling should be done
by mid to end of June. The Round 3 groundwater data appear to have only minor quality
issues, mainly the need for more data qualifiers. These issues should be resolved during
the week of June 12; however, the data can be used in the risk assessment as soon as it is
verified in the data base. The Round 3 data in the data base will be checked against the
chain-of-custody sheets to verify that all the laboratory data are in the data base; this
check should be finished during the week of June 5. Seep data validation should be
complete by the end of June.

The Round 3 Data Technical Memorandum will be prepared once the data are validated;
this effort should begin in June.

The samples of sediments in the storm and process sewers (both those that will be re-
activated and those that may have discharged to the sediments in the past) are being
tested. These samples are being analyzed for semivolatile organics, metals, PCBs,
toluene, and total organic carbon; those samples taken from the outfall discharge lines are
also being analyzed for pH, grain size, and specific gravity. Preliminary results of these
analyses should be available the week of June 5. Work will start on a memorandum
documenting the results of these analyses.

Task A8-Revised RFI Report

The final RFI insert pages incorporating EPA’s and Ecology’s comments will be
completed and sent to EPA and Ecology by June 19.

Task RI-Risk Assessment/proposed Media Cleanup Standards Report

Risk assessment assumptions need to be agreed to by EPA and the RPI risk assessment
teamn before additional work on the risk assessment can be done. RPI will send a letter to
EPA addressing assumptions for the risk assessment.

rhéne-p/MSR5-95.EPA
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RHONE POULENC - MARGINAL WAY FACILITY
MONTHLY LNAPL SURVEY LOG

e
E)
=4
2
S
w
o

0.01 0.005 Film

Sheen

Sheen

(=1 [=R{~—]} f—Ri== L]

clo|loio|clo|o

ool

TIOIQIQO|IOC|OIC|ODIT|O

QIC | D |

[

oo o

ajzi 'S
N

=
w~

2
G

oo |o|o

>

<

<

—-E...

IS

=<
=Y

OO0 OICICICciL|IOo|IICIciQ|o|o|oiD o
CIOICIC|CIVIC I IC|OC|ICIO|D DO DISIO

oclojocic|oc | ole

QIOICICIOI0ICIOIO|IC |0 Q|o|o|oio|oicC

R =g =R el £ g =)

<

T ]
n

oy}

SR

(o))

DOV V VIOIC|D|C(D(CIC(C|CIC|O|CICIDIT|O|ITIC(CIN|C
CICIQIC QI CIRICICIQ|IoIoIR(OIDICIC(T|CIL(D

asuodsay (8)y0] Auedwon ojuesuopy

DT (D |DI
ociIolocloo
clo|oclo|e

olclo|o|o

oo oiolo

COIC|IC QIS (I (SIS IO|OIO

BHEH
=
£

0.021

Film 0.0

—

Film

=
<
=

Sheen

0.005

(=1

DD DO QIO |2 O

(=]

(=]
oD

=N == g fen)

Sheen

3

Sheen

0.063 °

0.01

Sheen

Sheen

1

Sheen

Sheen

IO D

0

0

Sheen

7|

INAPLXLS

! Removed product layer with bailer.
! Buried under rubble,

* Solinst Model 121 oi¥water interface probe.

! Sheen noted when measurement device was placed in clean water.

* Casing cover/PVC pipe bent; well could not be accessed.

* No sheen noted when measurement device was placed in clean water, but water turned light brown after probing.

* Orange/rust colored residue on probe.
* Gobules.

* Dark Phase.

Note: Shaded areas reflect curment LNAPL survey.
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RHONE POULENC - MARGINAL WAY FACILITY
DAILY LNAPL SURVEY LOG
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! Removed product tayer with bailer.
: Floating crud layer.

? Solinst Model 121 oiliwater interface probe.
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